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Project Application(s) 

 Submit JARPA to USACE 
[2/28/2011]. 

 
 Submit Major Project Permit 

(MPP) application to County 
[6/06/2011]. 

 
 Submit Shoreline Substantial 

Development Permit (SSDP) 
Revision application to 
County [6/06/2011]. 

 
   Submit New SSDP 

application to WC [TBD] 
 

 Determine JARPA is 
sufficiently “complete” to 
start the process [6/13/2011]. 

 

 Issue determination of 
incompleteness and 
requirement to obtain a new 
Shoreline Substantial 
Development Permit (SSDP) 
[6/23/2011]. 

 
   Issue determination of  

completeness for SSDP 
[TBD]. 
 

   Issue determination of  
completeness for Major 
Project Permit (MPP) [TBD]. 

 Ecology starts one-year 
review of JARPA for 401 
certification (effective June 
6, 2011) [6/28/2011].   

Determination of Project Need for EIS 

N/A 

 Determination of 
significance and District 
Engineer’s Memorandum of 
Determination of Project 
Need for an EIS [6/13/2011]. 

 
   Identify Cooperating 

Agencies and Tribes [TBD]. 
 

    Issue Determination of 
Significance (see below). 

   As co-lead agency, Ecology 
coordinates with Whatcom 
County regarding SEPA 
review.  (Whatcom County is 
the nominal lead and follows 
county procedures for 
threshold determination and 
notification.)   

MOU between Co-Lead Agencies 

N/A 
 Whatcom County and Ecology become formal co-leads for SEPA [7/15/2011]. 
 
 MOU between USACE, County and Ecology signed [10/17/2011]. 
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Selection of 3rd Party EIS Contractor 

TBD 

 Issue RFP for Potential NEPA/SEPA 3rd party contractors [TBD]. 
 
 Select 3rd party EIS contractor [TBD]. 
 

NOI/DS/Special Public Notice 

TBD 

 Issue Notice of Intent (NOI) 
for NEPA and local “Special 
Public Notice” [TBD]. 

 
 Publish Notice & Federal 

Register [TBD]. 
 
 Tribal Notification [TBD]. 
 

 Issue Determination of 
Significance (DS) for SEPA 
[TBD]. 

 
 Issue public notice per WCC 

16.08.130 [TBD]. 
 

 Post in SEPA Register [TBD]. 

Public Scoping 

   Submit background 
information for scoping, 
including BA/BE (ESA/EFH), 
NHPA, etc.  [TBD] 

 

 Public Scoping Period (60 days) [TBD]. 
 
 Public Scoping Meetings [TBD]. 
 

Establishment of Scope of Analysis 

  Compilation of comments and establishment of scope of analysis for EIS [TBD]. 
 

 
Legend: 

 = Stage/phase. 
 = Milestone met (sufficient for this stage/phase). 
 = Milestone not met (insufficient for this stage/phase). 

 


